
 
Contract:  68264 Authorization:  28 
  
County:  Tazewell, Woodford, McLean 
  
Section:  (X3-16,17;57-17)RS-3 
  
Route:  FAI 74 
  
District:  4 
  
Project:  IM-074-(232)095 
  
Description:  10.98 MILES OF 40 FEET AND VARIABLE WIDTH MILLING AND 
RESURFACING AND VARIOUS DRAINAGE AND BRIDGE REPAIRS ON 
INTERSTATE 74 AND A PORTION OF ILLINOIS ROUTE 17 FROM JUST WEST OF 
THE U.S. ROUTE 150 OVERPASS AT DEER CREEK THROUGH THE CARLOCK 
INTERCHANGE NEAR CARLOCK. 
  
Contractor:  Advanced Asphalt Co. 
  
Awarded Contract Value:  $7,072,631.04 
 
Authorization Amount:  $53,087.58 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 
 




